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Seven advantages of ProjectManager

ProjectManager is the tool that brings order to all 
project-based working processes, as your colle-
agues receive a flexible and user-friendly tool for 
time registration.

ProjectManager is easy to manage and as it is web-ba-
sed all users can work in it independent on time and 
space.

The integrated time registration automatically pro-
duces the information you need to maintain project 
plans and resource planning. If your colleagues 
keep up their time registrations you not only receive 
a project plan that is representative or reality but 
also full control over occupancy and resources.

The extensive report-generator gives you great pos-
sibilities to put together information as you wish, and 
when a project is carried out and completed you 
have the perfect foundation new for job estimates 
and projects.

PRODUCT SHEET

ProjectManager – ALL THE WAY THROUGH

� � A unique and flexible method for efficient project, time and resource  planning. 

� � Intuitive registrations of time, products, external services and expenses. 

� � Register time independent of time and place, also via tablet or smart phone. 

� � Clear overview of planned time compared to used time, income and 
expenses, source usage etc. aided by flexible reports. 

� � The possibility to export invoice and salary information directly from the 
software and print invoices in PDF-format. 

� � Gather project information in document archives with adjustable read and 
write access. 

� � Customisable user rights on role and individual levels to suit your operation.
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ProjectManager is the program 
for you who want to keep track of 
your projects without being stuck in 
hard-to-manoeuvre computer sys-
tems. You get an intuitive and flexi-

ble tool which is easy to use and is perfect for all 
project-based working processes. With Project-
Manager you follow the work all the way, from 
job estimate to finished task. You never risk to fall 
between the cracks. 

Resource planning
With ProjectManager you always get a quick overview of 
how the resources of the organisation are used and the 
planning part of the program makes it easy to open and 
maintain planned times. Project members register wor-
ked time per project with the possibility to also register 
travelling costs, purchase of material and other expenses. 
This information is easy to gather for invoicing and salary 
payment which saves the project leader many hours of 
administration. It is also possible to use the verification 
function to approve time and material registrations befo-
re they are made available for salary and invoice details. 

 
Project type, a short-cut
Think through what projects you carry out in your ope-
rations and group them into various project types. By 
defining a project type in the program it works as a type 
of template. You save much administration and simpli-
fy creation of new projects. From the project type it is 
made clear what phases and activities normally invol-
ved as well as cost and price information for different 
levels. As such you need not recreate the same informa-
tion each time a new project is entered into the system. 
When you create a new project you need just choose a 
project type to start from and you get a finished structu-
re. After adjustments (if needed) the specific project is 
ready to be used in the system.

Phases and activities
The projects are divided into two levels, phases which 
in turn consists of different activities. You connect 
members at activity levels as well as begin and com-
plete parts of the projects at phase or activity level. 
Cost and price can also be applied at activity level. 

Two methods to plan time
The ordinary method of planning time for a project is 
to use the model Per user, day and activity. Planning 
is then done in a Gantt Chart. In a column, time is 
dispensed for each user and activity while you see the 
sum of the planned time and the resourse utilisation 
of the user. You decide start and finish of the mem-
ber’s activity through writing the date in columns or by 
using a graphic tool.

If the management does not want or cannot control time 
at activity level, the program can use a simplified planning 
model; Per user, month and project. With this setting the 
Gantt chart will only give a reflection of how the phases 
and activities of the projects are intended to go on. The 
planning itself is done in a yearly calendar where you as-
sign time for each individual user, month and project. At 
registration the users will still specify phase and activity 
like normal. In this model it is possible to assign extra 
time to intensive months as well as to pause the project. 

 
Document archive
A flexible way to share information to the members in a 
project is to use the document archive in the program. 
For each project you can build a structure of folders 
where the write and read rights are fully adjustable. The 
project leader and the members easily find the informa-
tion they need during their work with the project.

Bring your projects to order
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∧  Document Archive for 
sharing of information

In the Gantt chart time >  
planning is made for the 
various members, by user, 
day and activity.

Time registrations

When you access the programs time 
registration part it will immediately 
take you to the current date. You can 
change the date if you so wish as well 
as choose which customer, project 

and activity the registration will be done for. You 
also need to choose the correct time and time 
code and (if applicable) write a comment for the 
time. By clicking on the trolley icon you can also 
register purchase of material, travelling expen-
ses and other expenses connected to the project. 
 
As an optional function users may even register ex-
pected or remaining time to complete a certain acti-

vity. Through this function the project and operations 
management may follow how well the project is fol-
lowing the planning. They may also see which conse-
quences delays may have on the economic result. 

The administrator may add different registration 
limits, e.g. how much time a user may register 
per day, how many days in advance or retroacti-
vely a user may register on a date and how long 
or short a registration may be. A user may also 
be given the right to register time for other users. 
 
The time registration in ProjectManager will be as 
complex as you yourself structure it but the simpli-
city in using the program will remain.
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Alternative interface for mobile devices

If you use ProjectManager 
from a tablet or smartphone 
you will automatically enter 
the mobile view. The inter-
face simplifies registration of 
time, products and services 
when you cannot access 
your computer.

Reports

In ProjectManager you will find an 
advanced report generator to produce 
and compile the information you need, 
Reports come in different types, de-

pending if you wish to study the your operations with a 
month or a project as your starting point. You can also 
generate different types of time reports, salary reports 
and control information. All reports are printable. Since 
it is possible to generate an almost infinite amount of 
reports you may also save your favourites in a tab of 
short-cuts.

Types of monthly reports
All monthly reports show one calendar month at a time 
with the exception of the yearly report. The content  
varies between different time information, planned time, 
registered time, billable time, invoiced time, verified time 
or combinations of these options. E.g. a report can show 
worked time minus registered time. Reports give sepa-
rate various possibilities to sort and specify the content. 
 

Monthly report and yearly report
Monthly and yearly reports show information on 
individual registered time for the chosen month/
year in a calendar format. The report is editable and 
may as such be changed to show other time infor-
mation with a different selection and summation.  
 
You save the finalised report under its own report 
name to access it again. Exactly how much in-
formation a user can see in a report is controlled 
through the user rights settings. Administrators/
project leaders can make a large variety of dif-
ferent selections and create reports on specific 
user groups, result units, project groups, custo-
mer programs, project types etc. and such gain 
a complete overview of the projects.
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Three monthly reports in a list-format
The list in these variants of monthly reports always show 
each separate registration for a specific user during a 
month of the viewer’s choice. In the report Registered/
day the registrations are sorted and summed up per day 
while the report Registered/projects sorts and sums up 
the registrations per project instead. In the latter version 
partial sums are also shown on activity level. 

The report grouped registered time the time registra-
tions are shown in a list which can be sorted in one 
or two levels; by customer program, customer, and 
project as well as time code.

Planned time 
The last monthly report is Planned time, an image 
of what time is planned for a specific user during a 
month of the viewers choice. The image shows plan-
ned time per project/phase/activity. Simultaneously a 
diagram of occupancy over worked, planned and (if 
applicable) planned overtime the same month. This 
report of the planned time for themselves each indivi-
dual member can access quickly by clicking an icon 
in the bottom part of the program window.

 Get a quick overview with the aid
  ∨     of the monthly report Planned time.

Types of project reports
Project reports
Project report is used to create more or less detailed 
sums of time and material used in a project during a 
specific time period or from the start of a project. The 
report is advantageous when producing information 
at summation or presentation to a customer and as 
confirmation when checking invoicing details. Project 
leaders will normally only be able to access their own 
projects but may be given extended rights. 

Project plan
The project plan shows a diagram over how a project’s 
phases and activities are divided along the project pe-
riod. The diagram may also show information at user 
level for members of the project and for a specific user. 

The project plan is meant for presentation and printing. It 
may for example be attached to an e-mail to customers.

Project status
With the report Project status you get an overview 
of the project with its phases and activities. You cle-
arly see what phases and activities that have be-
gun and finished. You can also compare how much 
time is registered compared to the planned time as 
well as view registered sums for products/services. 

Project results
The projects result is not shown to project members. It 
gives a clear connection between the projects various 
time information, cost and price levels and the economic 
result.
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Various types of time reports
Aided by the time reports you may easily retrieve 
different types of time data. You can choose how 
the content will be presented and what time period 
it represents. It is also possible to make a selection 
based on user and/or project level the report may 
then be meant for a specific user, project, result unit 
or the entire company.

Time report
The time report is used to fetch working, planned, registe-
red, billable, verified, and invoiced time and/or combina-
tions these times.

Time graph
The time graph shows a bar diagram to compare two 
sets of time data, for example registered time in rela-
tion to worked time. See image to the right. 

Gantt schedule
In the Gantt chart you can see when the planned time 
is scheduled for a specific time period. Detail level and 
sorting can be altered.

Registered time and planned time
In the reports registered and planned time you may 
see entries of registered alternatively planned time 
ordered in a list or table format. Content and level of 
detail can be altered. The entries can be sorted and 
added in four different ways.

Estimated time
The report estimated time is only available for project le-
ader and administrator and can be accessed if users have 
the right to specify estimated time left at time registrations.  
At the end of the week each user must then estimate 
how much time is required for him to finish his part of the 
work on an activity. The amount is then added together 
in this report where the project can be followed week by 
week to see how well the work progresses according to 
the plan. Delays (if any) may then be avoided by redist-
ributing resources.

Salary reports and control information
Absence report
In the absence report what planned absences have 
been inserted for a certain period of time. This allows 
you to for example see if there is enough staff during 
summer vacation.

Salary details
In this report you can see what information is being 
used as aid for payment of salary. It contains data that 
affects salaries, time registrations, expenses (if any), 
sick leave etc. Salary details can be retrieved for all 
employees or for a group of employees, in the same 
report. The information can also be exported as an 
SIE4-file.

Control information
These reports show you the economic situation for one 
or several projects. You compare the planned time with 
the registered time and see what consequences these will 
have for the result. Results are based on the chosen price 
and cost models for each project.
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The invoicing module is in three 
parts, invoicing details, invoice, and 
invoice journals. You can choose to 
use all parts but it is also possible 

to export the information from different steps for 
further management in other ways. 

Invoicing details
In the first step, the project leader sums up the regis-
trations that is to make up the invoice. If the verification 
function in the program is activated it is only the verified 
registrations that can be included in the invoice details.  
A project does not have to be finished to be invoiced as it 
is possible to make invoices based on parts of a project. 
You can also make one invoice for several projects out for 
the same customer. 

When the registrations are selected and put together 
on the invoice to be, the information can be presen-
ted in different ways. The project leader decides how 
detailed the data should be. When all the data is 
completed, the invoicing details are marked as ready 
to invoice.

Invoice
In the second step the economy/administrative staff 
retrieves the invoicing details and create the invoice. 
During this step the staff may also create invoices that 
are not based on the programs invoicing details, but 
based on other facts.

The economy staff decides how the information 
will be presented. The finished invoice is printed on 
paper or in PDF format and marked ready for ac-
counting. In History you can browse and search for 
invoices in the system. 

Invoice journal
In the third step, invoices are completed, gathered and 
accounted for in invoice journals. Invoice journals can be 
shown as accounting details, lists with different selec-
tions and sorting, or be exported as an SIE4-file.

!

Invoicing

Integration with economy-systems
With the plug-in module PM-EcoSync 
you may synchronise customers, projects 
and articles as well as generate invoices  
automatically in your economy system. 
We customise the module to the pro-
cess flow and economy software of  
your organisation.
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In ProjectManager the users are 
divided into three roles; members, 
project leaders or administrators. For 
members and project leaders the ad-
ministration part is mostly for reading 

specific information about other users, customers, 
suppliers and products/services. They may also 
view calendars of working hours and absences. 
Project leaders have access to administer phas-
es and activities as well as previously mentioned 
rights. What exact editing rights these roles have in 
the administration section is controlled by group-wi-
se and individual settings. For the program admi-
nistrator the administration section consists of three 
parts; register maintenance, calendar maintenance 
and organisation settings. 

Register maintenance
Individual information about users is sa-
ved under the tab “register maintenance”. 
Users are also organised into user groups. 
Users can be imported into the program via a tab-spa-
ced text file. Customers and customer programs can 
be added into the register as well. 
 

Another register keeps track of products/services and 
suppliers of these. User, customer and supplier regis-
ters can be exported as an Excel file should you e.g. 
wish to send it.

To ease the creation of new projects there is a register 
for project types, a form of project templates. Finally 
there is also a register for all phases and activities that 
can be included in the projects. This register includes 
all the phases and activities that the project leaders 
have access to, and those who project leaders have 
created themselves.

Calendar maintenance 
The term working hours is defined for each individual 
user in this calendar, either by the user itself or by the 
administrator. Input is made easily with the aid of a per-
sonal template of normal working hours. Calculations 
and reports are then retrieved from this tab. The calen-
dar also shows time data such as planned, registered, 
billable, verified or invoiced time as well as combina-
tions of these. Vacation, holidays and week numbering 
is also managed under this tab.

Administration
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Organisation settings
The program can be adjusted to fit your organisation in 
the best way possible. 

You can:
� � divide your company into result units
� � design a welcome page for each language you use 
in the system

� � decide what information about your organisation is 
shown on your invoices to separate country groups

� � customise invoicing, registration and verification to 
your preferences

� � decide what languages can be chosen in the system
� � grant access on both role- and individual level.

Time codes
You define yourselves the time codes that are to be se-
lectable at time registrations in the system. Different time 
codes with different ways to calculate costs are needed 
for different tasks or different working hours outside of 
the normal costs. This is necessary to create complete 
salary and invoice details. Examples of time codes may 
be additions for inconvenient working hours or sick le-
ave.

∧  In the administration section you decide what rights members 
and project leaders should have to fit your organisation. 

Via the user register you can supplement these group-wise set-
tings by clicking the key icon and make individual adjustments.  >
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Functions with JAVA applets
 

The program uses JAVA app-
lets for the planning of time in the  
Gantt chart. Users who use the  
Gantt chart may more freely choo-
se their web-browser. During 2015 
some web-browsers will no longer 

support JAVA applets which requires special de-

mands on the systems project leaders and adminis-
trators regarding choice of web-browser. 
Artisan Global Media is currently working on 
replacing the parts using JAVA applets. To 
start using JAVA applets, see our web page  
http://www.artologik.com/en/ProjectManager/
Support/Adjust-Java-settings.aspx

Customise ProjectManager to your needs with following plug-in modules
 

PM-LDAP 
With the aid of our LDAP-connection you simplify 
administration, management and verification of users 
and makes it possible to create a user-environment 
with so called single-sign-on. Many companies today 
choose to manage user-info in an LDAP-catalogue 
such as Active Directory. A connection to your cata-
logue service eliminates double-administration and 
user information is updated automatically from one 
register. By integration ProjectManager with existing 
catalogue services you can minimize the administra-
tive work and make the log-in process easier for the 
users. 

How it works
The log-in to ProjectManager uses the same log-in 
and password as the usual network. Other user infor-
mation, such as name, e-mail and telephone number 
is imported directly from the LDAP catalogue where 

it is continuously updated. The update occurs every 
time the user logs into the program, or whenever the 
administrator chooses to import user information. The 
update can also be done automatically, for example 
every night. 

Advantages with LDAP
The advantages for the network administrator are many, 
since the user information only needs to be filled out in one 
place; rights in the network, what applications the person 
should have access to, etc. When information needs to 
be altered this is done in one central place, which makes 
the job simple. 

The advantages for the individual user is that a user-en-
vironment with single-sign-on may be created, which 
means that the user only needs to log on to the network 
to access ProjectManager.

PM-EcoSync
ProjectManager can be integrated with different 
economy software via the module PM-EcoSync. 
With the module you can synchronise customers, 
projects and articles as well as generate invoices 
automatically in the economy system. We customi-
se the module to your organisations process and 
economy software. A completed integration pack 
currently exists for VISMA administration 1000/2000.

PM-Salary Export
From ProjectManager you can export details for sa-
laries to salary systems. In the details travel expen-
ses and other expenses may be included. The export 
is done in different formats depending on the salary 
systems. Finished packs exists today for VISMA and 
Hogia.
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PM-Flex
With PM-Flex you may register flexitime and overtime 
and as such gain control over what goes into the time 
bank and what is taken out as salary. 

How it works
The program is developed in such a way that it is not 
possible to register new time before the previous days 
are the same as the registered working hours.  

The administrator makes the necessary adjust-
ments for the user to be able to register their wor-
king hours, including flexitime and overtime. First 
the different time codes need to be defined. 

There are two predefined flexitime groups: flexitime bank 
and overtime bank, where the hours beyond your wor-
king hours ends up and is retrieved from. 

It is also possible to limit how many hours plus or minus 
the user can accumulate without having them written off 
or removed as money from the salary.

The administrator decides how the verification will be 
made, what users that have the right to verify time and 
what other users’ time they can verify.

Register flexitime
A user registers 9 hours on a day where the registered 
working time is 8 hours. For this registration, 8 hours end 
up in normal working hours while 1 hour is registered  
somewhere else. The tool may then suggest to add this 
hour to a flexitime time code. If the user on another day 
only works 7 hours, then these hours will be filled in as or-
dinary working hours and the redundant hour is retrieved 
from the flexitime bank.

Artologik – smart cloud services which saves time

We believe in intelligent simplicity and vast experience of Cloud Computing Services. Throughout the years 
we have developed a series of software in order to make your work easier and save time. The Artologik series 
consists of five programs. You can read more about them below.

EZbooking is  
a web based 
booking system 
that gives a great 
overview. The 
program is perfect 
for all the internal 
bookings of your 
company.

ProjectManager  
gives you control 
over your projects, 
from planning 
to accounting. 
It is also easy to 
generate reports 
for follow-up and 
evaluation.

HelpDesk is  
the support software 
that simplifies and 
streamline your 
internal and external 
support, service and 
ticket management – 
via the web.

TIME is 
a user-friendly  
for those who 
want to manage, 
evaluate and report 
time in a simple 
way. And for those 
who want to save 
time!

Survey&Report 
is an advanced 
survey tool which 
makes it fun and 
easy to crea-
te evaluations, 
examinations and 
reports.



General information about the program

Technical requirements
With a rental licence a web browser is the 
only think you need. 
 
Web browser
(Applies to both rental and purchase 
customers.)

� � Windows Internet Explorer 11
� � Mozilla Firefox
� � Google Chrome

Planning via the Gantt chart contains Java 
applet and require Windows Internet Explo-
rer 11 or Mozilla Firefox with JAVA Runtime. 

Rental licence
The easiest way to use the software is  
renting it and letting us take care of 
hosting. Since the software is installed in 
the Artisan data centre, you do not need to 
consider the technical requirements below. 
The modern Artisan data centre is situated 
in Växjö and we manage it and take care of 
the maintenance ourselves. We keep high 
security and guarantee 99,9% 

Purchase licence for own installation
Web server
The software is installed on a web server 
which has to fulfil the following require-
ments:
Operating system: 

� � Windows Server 2008 (32- eller 64-bit 
operating system), 2008 R2, 2012 eller 
2012 R2

� � Web server program: IIS7 or later
Installations:

� � CGI, ISAPI och ASP.NET
� � NET Framework 3.5 SP1
� � NET Framework 4.5 or later 

Hardware:
� � Hard drive space: 10 GB
� � RAM: 2 GB

The web server must be able to connect 
the SQL-server using OLE DB och ODBC.

Database
The software works towards any of the 
following database servers/databases: 

� � MS SQL Server 2008 or later
� � MS SQL-Express (limited SQL-server)

MS SQL Management Studio has to be 
installed to handle the database.
Hardware:

� � Hard drive space: 4 GB
� � RAM: 4 GB

Licence sizes
The licence size regulates the maximum 
amount of active users. There are no other 
limitaions and the different editions have 
identical functionality.

Choose between the following sizes:
Light: Suits a smaller company, or a de-
parmtment within a larger organisation. The 
number of users is limited to 10.

Standard: For the smaller company, or a 
department within a larger organisation. The 
number of users is limited to a maximum of 
20 users. 

Enterprise: Suits larger companies. The 
number of users is limited to 40. 

ExtraPack: It is possible to increase 
the Enterprise licence with 10 users at a 
time, if you need to add users.

Prices
Rental licence ProjectManager
The set up cost is 190 €. A rental licence 
includes free technical support and 
updates.

Rental
Light: 	                    90 €/month
Standard:                160 €/month
Enterprise:               270 €/month
ExtraPack: 	      70 €/month

Purchase
Light:		     900 €
Standard:	 2 250 €
Enterprise: 	 4 500 €
ExtraPack:	    900 €

Plug-ins
PM-Flex		  Rent		
Light:		  30 €/month          
Standard:	 60 €/month	  
Enterprise:	 90 €/month
PM-LDAP	 Rent		   
Light:		  15 €/month	
Standard: 	 60 €/month	
Enterprise:	 90 €/month

Integration 
PM-EcoSync		        350 €/year
PM-Salary Export		       350 €/year

All prices are excluding VAT. All prices are subject to 
change. For an updated price list, please see www. 
artologik.com

Support och garanti
Artologik ProjectManager is easy to use, 
but questions might still arise. If you 
come across technical questions concering 
the software itself, you can search for 
solutions in our Helpdesk FAQ on  
https://helpdesk.artologik.net

When purchasing Artologik software you 
always hae a one year warranty, counted 
from the invoice date, regarding promised 
functions. To you who purchase a licence 
for our own installation, we give an 
installation warranty meaning that we will 
redeem the software should it not work in 
your environment.

Service agreement:
� � Always access to the latest version
� � Free access to telephone support
� � Free access to online support
� � Free help via our helpdesk within one 
working day

� � Warranty for promised functions
� � Upgrade warranty to bigger licence – 
only pay the price difference

Prices for servide agreement (yearly) 
Rental licence ProjectManager
Service agreement is included in the rental 
fee.

Purchase licence ProjectManager
Light: 		  150 €/year
Standard: 	 450 €/year
Enterprise: 	 900 €/year
ExtraPack:	 150 €/year

Training 
In order for you to get started with the 
software quickly, we offer training sessions. 
Choose between half day or full day, dis-
tance or face-to-face, either at our place 
or yours. Read more on www.artologik.
com.

Do you wish to learn more? 
On our web site www.artologik.com you 
can find further information about the 
software.There you can also order a free 
trial site. You are always welcome to call or 
e-mail us at Artisan!

Try our programs free of charge on www.artologik.com

Purchase
                                 500 €

  1 000 €
  1 500 €
Purchase
     230 € 
  1 000 €
  1 500 € 

Simple is smart
Administrative software directly in your web browser

Artisan Global Media, Videum Science Park, S-351 96 Växjö, Sweden  
Tel:+46 470 53 85 50   

Web site: www.artologik.com  
Email: info@artologik.com

 
Sales contact: 

France Tel: +33 183 79 00 08, Germany Tel: +49 69 12 00 67 30 
UK Tel  +44 20 34 55 03 89, Spain Tel: +34 911 86 88 29


